
Attachment 3 RESTART ACTION MATRIX 

Rev. 15 Page 1 of 53 February 23, 2004

Notes:
C - Concern LER - Licensee Event Report
CAL - Confirmatory Action Letter Item NCV - Non-Cited Violation
E - E-mail SUP - Supplemental Inspection Program Item
L - Letter URI - Unresolved Item from inspection
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Restart

Checklist
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Issue Contact Plan
Closure

Reference
Closure

Date

C-01
0350
Panel

09/04/02 C.01 N/A 
Completeness and accuracy of licensee’s
response to Generic Letter 97-01.

Dunlop
See attachment 4
to 0350 agenda for
1/31/03 mtg.

Dunlop memo
to Lipa

9/30/02

C-02
0350

PANEL
C.02 2.d DG loading - CR # 02-8482. Falevits

Corrective Action
Team inspection

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-03
0350

PANEL
C.04 4.a & 4.b

Self-assessment/ISEG - why not effective:
Look at commitments made to justify removal
of ISEG from TS and whether they are still
meeting those commitments.

NRR/ 
Wright

NRR - determine
when ISEG no
longer rqd; IR 02-
15 & 02-18

Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03

C-04
0350

PANEL
C.05 4.b

How is soft issue of “people performance”
addressed via defense in depth = worker/
supv/ mgt-oversight panels/ QA.

Wright IR 02-15 & 03-09

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

C-05
0350

PANEL
C.06 4.b

Operators - clear understanding of their
responsibility to us.

J. Dyer site visit
J. Dyer
meeting with
operators

10/9/02

C-06
0350

PANEL
C.11 2.b

Review concrete shield building low oxygen
content.  CR # 02-07472 and 02-07080

Phillips
See Sec, B.7.4 in
4OA3.2 in 02-07 for
closure info.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

C-07
0350

PANEL
C.13 N/A

Ongoing phase 3 observations of
management and human performance
following restart.

Lipa

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

C-08 NRR C.14 N/A
Bulletins 2002-01 and 2002-02 response and
acceptance.

NRR
RAI response
acceptance.

Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03
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C-09
0350

PANEL
C.15 N/A Poll staff for differing opinions.

0350
Panel

Close to Item
B5.b.1 in Process
Plan and 136 in
Action Item List.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

C-10
0350

PANEL
C.17 N/A

Evaluate the need to call back CI regarding
Allegation RIII-2002-A-0177 (D-B) after the
OI Investigation is complete.

0350
Panel

Close and move to
an Action Item.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

C-11
0350

PANEL
C.18 2.c

Evaluate Containment Integrated Leak Rate
Test Results.

Farber ILRT Inspection

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

C-12
0350

PANEL
C.19

6.b, 6.c,
& 6.d

Process Code Exemption Requests for Use
of the Midland Head at Davis-Besse.  NRR

Close to relief
request approvals.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

C-13
0350

PANEL
C.20 6.f

Process Pressure and Temperature Curves
for the "New" Vessel Head.

NRR
Close to feeder
from NRR to
inspection report.

IR 03-04 which
is ADAMS
ml031320705

05/09/03

C-14
0350

PANEL
C.21 7.a

Issue Letter to the Licensee to Officially "Lift"
the Quarantine on the "Old" RPV Head.

RIII

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

C-15
0350

PANEL
C.22 N/A

Review TSP Amendment  - and Advise Panel
on the Need for a TIA - Potential TS Change
that may be necessary to process before
restart.

NRR

see resolution to
concern 3 in
allegation RIII-
2002-A-0110

See Closure
form attached
to 7/01/03
panel minutes.

07/01/03

C-16
0350

PANEL
C.24 2.b

Evaluate Adequacy of Lower Incore Guide
Tube Penetrations - Review the licensee
completed corrective actions for the as-found
condition of the reactor vessel (e.g., boron
deposits, corrosion stains, and potential for
leakage at the in-core penetration tubes). 
Ref. CR 02-07059 and CR 02-02498.

Jacobson/
NRR

NRR to provide
approval of
acceptance criteria. 
Jacobson’s
inspection of
NOP/NOT to
determine
acceptance of test.

Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03
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C-17
0350

PANEL
C.26 2.b

Reactor Bottom Head - A public meeting is
scheduled for 11/26 in HQ to discuss the
Framatome analyses and the licensee’s
options.  Current licensee plans are to
perform a test during normal operating
pressure and temperature (NOP/NOT)
conditions.  Evaluate acceptability of
licensee's test.

NRR
NRR provide
acceptance criteria
approval.

Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

C-18
0350

PANEL
C.27 5.b

MB3749, 11-30-01, Reduce Pressurizer high
level limit from 305 to 228 inches.  Licensee
has been operating with administrative
control of 228 inches.  This is an open
licensing action. Need to inspect the
licensee's operating procedures to see that
the licensee has appropriately captured the
administrative control.

NRR

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-19
0350

PANEL
5.d

Can TS 4.55.2.h be met by performing the
test at one pressure and then correlating it to
the TS pressure value to verify TS flow rate
value is achieved? 

NRR
HPI TIA - what is
correct post-mod
test.

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

C-20 LLTF 02/17/03 N/A
Adequate fire detection capabilities during
containment air cooler cleaning utilizing
pressure washing.

Thomas

Closeout form
attached to
7/01/03 panel
mtg. minutes

07/01/03

C-21 LLTF 02/17/03 2.c
How will the licensee consider the
containment radiation monitors operable?

Thomas

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-22 LLTF 02/17/03 N/A
Pressurizer safety issue - SE for TM did not
fully address USAR.

Thomas

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03
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C-23 0350 02/21/03 2.c.1
Review D-B response to Generic Letter 98-04
regarding sump clogging. [NOTE: Document
determined to be incomplete and inaccurate.]

Passehl
SUMP SERP
Package

Closeout form
attached to
1/26/04 panel
mtg. minutes

01/26/04

C-24 0350 02/21/03 4.d
Both Order and Bulletin 2002-01 Boric Acid
Corrosion program response to be tracked as
RAM items.

NRR
Acceptance of RAI
response and
response to Order

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-25 0350 3./14/03
AOV’s not properly sized to open against
design pressure in the event of an accident. 
Some will need modifications/resetting.

Thomas

Closeout form
attached to
6/17/03 panel
mtg. minutes

06/17/03

C-26 0350 3/14/03 5.b

MPR - Electrical Distribution System Analysis
(coordination, load flow, degraded voltage,
fault protection, and ampacity).  Hardware
fixes may be required based on calc. results. 

Daley
Special inspection
feeder to CATI

Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03

C-27 0350 3/14/03
CR 02-
08492

5.b

HPI Pump hydrostatic bearing cooling/lube
may be blocked if water source is via
piggyback from the sump due to differences
in sump strainer size and internal cooling
tubing.

Thomas
duplicate of LER
03-02.

Closeout form
attached to
6/17/03 panel
mtg. minutes

06/17/03

C-28 0350 3/05/03 2.c

Need to ensure unqualified containment
coatings (mostly on conduit) are evaluated to
ensure they will not lead to any sump
blockage.

Thomas

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-29 0350 3/18/03 2.a

Observe and evaluate the control rod drive
testing to ensure no leakage and adequate
scram times. (Per new IP on Rx head
replacement.)

Thomas

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

C-30 0350 05/08/03 5.b Instrument Uncertainty Calculations. Daley
Special inspection
feeder to CATI

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03
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C-31 0350 04/29/03 5.b
Appendix R Thermohydraulic calculations
and safe shutdown procedure.

Daley
Special inspection
feeder to CATI

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

C-32 0350 05/08/03 5.b
Emergency Diesel Generator
voltage/frequency control and room
temperature.

Daley
Special inspection
feeder to CATI

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

C-33 0350 04/29/03 3.h
Management Stability in Radiation Protection
Organization.

Riemer
PSB to arrange
inspection in July
time-frame.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

C-34 0350 5.b
Fuel damaged due to loss of grid straps.
(Formerly listed as an LER, however, no LER
will be issued for this item).

Lougheed
Done as part of
CATI

Closeout form
attached to
1/26/04 panel
mtg. minutes

01/26/04

C-35 NRC Staff 12/02/03

Requests for Issues:  Extent of Condition
Reviews for generic implications were
inadequate as determined by a Perry review
of D-B CRs.

Lipa

Closeout form
attached to
01/08/04 panel
mtg. minutes

01/08/04

C-36 Panel 12/16/03 2.e
Requests for Issues:  Adequacy of cyclone
separator to support HPI operability.

NRR

Closeout form
attached to
1/26/04 panel
mtg. minutes

01/26/04

C-37 Panel 12/16/03 5.b
Requests for Issues:  Acceptability of Steam
Generators to operate until mid-cycle outage
or beyond March 2004.

NRR

Closeout form
attached to
02/19/04 panel
mtg. minutes

02/19/04

C-38 Panel 12/18/03

Requests for Issues:  Resolve TIA on Fire
Protection Issues. (This would include
addressing the adequacy of the 1991 SER to
provide Appendix R exemptions.)

Passehl

Closeout form
attached to
02/19/04 panel
mtg. minutes

02/19/04
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C-39 RRATI 12/18/03

Requests for Issues:  Complete Followup
RRATI inspection to do round-the-clock
inspection of complex control room
evolutions. 

Lipa

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

C-40 NRR Staff 02/09/04

Requests for Issues: From NRR Technical
Staff: “Davis-Besse discovered boric acid
deposits running down some of the lower
head penetration nozzles.  They argued that
lower head nozzles are not expected to be
cracking due to their relatively low
temperature during operation.  They argued
that the deposits could be due to cleaning the
deposits from the upper head, even thought
there were not clear tracks from above to the
points on the nozzles where the boric acid
deposits began.  They also took some
samples and, based on analysis results,
argued that the deposits were old.  Finally,
they installed a sensitive humidity detection
system and then did their at-
pressure/temperature test of the RCS, using
that to argue that there are no leaks in the
lower head nozzles.” 

NRR

Closeout form
attached to
02/23/04 panel
mtg. minutes

02/23/04

C-41
0350

PANEL
02/10/04

Requests for Issues:  Document review of
licensee’s Operational Improvement Plan for
operating cycle 14 and subsequent CATI
recommendations and comments for required
actions prior to restart. 

Falevits

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

C-42
0350

PANEL
02/19/04

Commenter at Restart meeting on 2/12/04
asked what had happened to Thermo-Lag
Orders of May and June 1998 for Davis-
Besse.    Were the actions completed?

Passehl

Closeout form
attached to
02/19/04 panel
mtg. minutes

02/19/04
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C-43 DRS Staff 02/19/04

Requests for Issues: Review the adequacy of
the licensee’s Operations procedures in
response to a control room fire.  Specifically,
focus on the stated Operator expected
actions and time line for completing those
actions as specified in Attachment 14 of
procedure DB-OP-02519, Revision 8.

Lara

Closeout form
attached to
02/20/04 panel
mtg. minutes

02/20/04

CAL-01 CAL 05/15/02 CAL.1 7.a

Quarantine components or other material
from the RPV head and CRDM nozzle
penetrations that are deemed necessary to
fully address the root cause of the
occurrence of degradation of the leaking
penetrations.  Prior to implementation, plans
for further inspection and data gathering to
support determination of the root cause will
be provided to the NRC for review and
comment.

Licensee

Closeout form
attached to
7/22/03 panel
mtg. minutes

07/22/03

CAL-02 CAL 05/15/02 CAL.2 7.a

Determine the root cause of the degradation
around the RPV head penetrations, and
promptly meet with the NRC to discuss this
information after you have reasonable
confidence in your determination. 

NRR &
others

Complete 02-15 &
02-18  inspections
of technical and
management root
causes & CAL
update “E”.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

CAL-03 CAL 05/15/02 CAL.3
7.a, 2.c,
and 2.d

Evaluate and disposition the extent of
condition throughout the reactor coolant
system relative to the degradation
mechanisms that occurred on the RPV head. 

all URI
followup
inspect.

Multiple inspections
(02-09, 02-12, 02-
14, 03-10, 03-22, &
03-23).

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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CAL-04 CAL 05/15/02 CAL.4 7.a

Obtain NRC review and approval of the repair
or modification and testing plans for the
existing RPV head, prior to implementation of
those activities.  Prior to restart of the reactor,
obtain NRC review and approval of any
modification and testing activity related to the
reactor core or reactivity control systems.  If
the reactor vessel head is replaced in lieu of
repair or modification, the replacement must
comply with appropriate Commission rules
and industry requirements.

Thomas/
Jacobson

Remains open
pending successful
completion of
NOP/NOT test and
control rod drive
performance test
per CAL update of
12/24/02. (Irs 02-07
& ?)

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

CAL-05 CAL 05/15/02 CAL.5 7.a

Prior to the restart of the unit, meet with the
NRC to obtain restart approval.  During that
meeting, we expect you will discuss your root
cause determination, extent of condition
evaluations, and corrective actions completed
and planned to repair the damage and
prevent recurrence.

Lipa
Pending Restart
approval meeting
with RA.

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

CAL-06 CAL 05/15/02 CAL.6 7.a

Provide a plan and schedule to the NRC,
within 15 days of the date of this letter, for
completing and submitting to the NRC your
ongoing assessment of the safety
significance for the RPV head degradation.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

E-01 Blanch 5/9/02 1 N/A
If cracking on nozzle #3 was only axial, why
did the nozzle fall over?  In order to do this it
had to have circumferential cracking?

Mendiola
Issue response
letter to Blanch

ADAMS #
ml021560650

6/19/02

E-02 Blanch 5/9/02 2 N/A

If the CRDM had not fallen over, was D-B
planning to clean the head, or as in the past,
restart with significant boron remaining on the
vessel head?

Mendiola
Issue response
letter to Blanch

ADAMS #
ml021560650

6/19/02
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E-03 Blanch 5/9/02 3 N/A

If circumferential cracking initiates from the
OD to the ID, then how is it that
circumferential cracking is considered
PWSSC?  Can I assume that the
circumferential cracking is the result of axial
cracking?

Mendiola
Issue response
letter to Blanch

ADAMS #
ml021560650

6/19/02

E-04 Blanch 5/9/02 5 N/A

Is it possible that a through wall axial crack
may occur and remain visually undetected
due to a tight interference fit at the top of the
head and then cause undetected
circumferential cracking during an operating
cycle?

Mendiola
Issue response
letter to Blanch

ADAMS #
ml021560650

6/19/02

E-05
Blanch/

Corcoran
5/11/02 1 N/A

Several places in AIT and D-B Root Cause
Report state it was very hard to inspect the
reactor vessel head; however, doesn’t GDC
32 require access?

Mendiola
Issue response to
Blanch/Corcoran.

ADAMS #
ml021440118

6/11/02

E-06 Lochbaum 07/01/02
NRR    

L-21
N/A

D-B IPE submittal (1993 risk assessment) not
available to public.  D-B plant-specific LOOP
not modeled.

NRR/
NSIR

ADAMS No.
ml022610666  

9/30/02

E-07 Lochbaum 08/21/02
NRR
L-30

N/A
Chairman said LOCA risk is low, when in fact
it was high, but the time period was short.

ADAMS No.
ml023300539

12/03/02

E-08 Lochbaum 08/21/02
NRR
L-31

N/A

Four of the five criteria (RG1.174) that
licensees must satisfy for a risk-informed
decision were not satisfied when the staff let
D-B defer shutdown.

ADAMS No.
ml023300539

12/03/02

E-09 Gurdziel 10/02/02 unknown N/A

Return to Service Plan dated Aug. 21, 2002 -
all the pages are presented on ADAMS. 
Also, nothing in the plan is a commitment to
the NRC.

Decided this was
not a restart issue.

N/A 02/26/03

E-10 Gurdziel 11/14/02 unknown 5.d
News article of 10/12/02 - Regards Comment
on Reactor Vessel "Trailings."

Jacobson NOP test inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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E-11 Gurdziel 11/20/02
e-mail to

Lipa
5.d

Wouldn’t you think that a bare metal
inspection should be done at pressure and
not after pressure is lowered?

Jacobson
NOP  test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

E-12 Gurdziel
11/26/02
8:55 pm

e-mail to
Lipa

N/A

It doesn’t appear likely to me that the D-B
operators actually do a primary coolant
system visual inspection during hydro after
each vessel reassembly.

Jacobson
NOP  test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

E-13 Gurdziel
11/26/02
8:55 pm

e-mail to
Lipa

N/A

Weren’t we supposed to hear by the middle
of November 2002 if the total loss of
structural material on a reactor vessel head
was “significant.”

Grobe
Close with red
finding issuance to
licensee.

ADAMS No.
ml030560426

02/25/03

E-14 Gurdziel
11/26/02
10:18 pm

e-mail to
Lipa

N/A
The NRC should look at the condition to be
expected when weld stress relieving is not
used.

Jacobson
NOP  test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

E-15 Gurdziel
12/19/02
7:45 pm

e-mail to
Lipa

N/A
What is the FENOC definition of system
health? Haven’t seen much initiative to fix
things, just assess condition.

See System Health
Inspection Report.

IR 2002-013 02/26/03

E-16 Gurdziel
12/19/02
7:45 pm

e-mail to
Lipa

N/A
What is the status of the containment air
coolers (duct work eaten by acid, motors,
heat exchangers)?

Falevits
Close upon closure
of LER-08.

Closeout form
attached to
4/1/03 panel
mtg. minutes

04/01/03

E-17 Gurdziel
12/19/02
7:45 pm

e-mail to
Lipa

N/A
When painting containment, did they use
rollers as well as brushes?

No plans to
address the
distinction.

N/A 02/26/03

E-18 Gurdziel
12/19/02
7:45 pm

e-mail to
Lipa

N/A
Would the Polar crane pass inspection if
inspected by the State today?

Phillips

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

E-19 Gurdziel
02/06/03
8:53 pm

e-mail to
Lipa

2.c
Assuming they have 4 reactor coolant pumps
and only fix 2, doesn’t that leave 2 leaking
when they start?

Lougheed
Send letter to
Gurdziel

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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E-20 Lochbaum
02/06/03
4:27 pm

e-mail to
Grobe

N/A

Given the as-found condition of the sump
reported by FENOC in LER 2002-005, was
D-B in conformance with its design and
licensing basis?

Passehl
SUMP SRP
Package

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

E-21 Lochbaum
02/06/03
4:27 pm

e-mail to
Grobe

N/A

Given the as-found condition of the sump
reported by FENOC in LER 2002-005, would
the ECCS have been able to prevent reactor
core damage?

Passehl
SUMP SRP
Package

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

E-22 Blanch
02/19/03
8:16 am

e-mail to
Grobe

N/A
Has D-B changed its policy to require people
to follow their chain of command to report
safety concerns or concerns to the NRC?

Wright
Mngmt. & Human
Performance 2 (IR
02-18)

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

E-23 Gunter
02/24/03
8:55 am

e-mail to
Grobe

N/A

Did NRC’s 0350 Panel review FENOC’s
analysis to forego inspection and testing of
two of the four reactor coolant pumps to
assure compliance with TS and regulatory
requirements?

Lougheed
Send letter to
Gunter.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-24 Gunter
02/24/03
8:55 am

e-mail to
Grobe

N/A
If answer to E-23 is yes, what were the
NRC’s findings?

Lougheed
Send letter to
Gunter.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-25 Blanch
03/05/03
10:45 am

e-mail to
Grobe

N/A

Has the NRC conducted an inspection of the
Davis-Besse Employee Concerns Program
using Inspection Module 40001?  If so,
please provide a copy of the results.

Wright
Mngmt. & Human
Performance 2 (IR
02-18)

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-26 Lochbaum
03/07/03
9:53 am

e-mail to
Grobe

3.g

Has the NRC examined how FENOC is
performing “at risk changes” to the facility?
and if so, is the NRC comfortable with
FENOC’s at risk changes?

Jacobson

Provide examples
of implementation
of ARC process - is
it fixed??

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03
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E-27 Blanch

02/10/03
2:15 pm

&
2/27/03
8:48 am

e-mail to
Grobe

N/A

Why did FENOC choose S. Haber when
there are other more qualified individuals that
could have been chosen?  What are her
qualifications?  What other studies of safety
culture at US Nuclear Plants has Dr. Haber
performed? Is NRC aware that Dr. Haber
worked for the same company that did the
RCA last fall?

Wright Mngmt & Human

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

E-28 Collins
3/13/03

12:48 pm
e-mail to
Grobe

4.b
Is NUREG-1756 being used to evaluate
safety culture at D-B?

Wright
Mngmt & Human
Performance 3 

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

E-29 Collins
3/13/03

12:48 pm
e-mail to
Grobe

4.b
If E-28 no, why not and what alternate
method is being used to evaluate safety
culture acceptability?

Wright
Mngmt & Human
Performance 3

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

E-30 Lochbaum
5/2/03

10:21 am
e-mail to
Hopkins

N/A
What is the status of generic communications
regarding the containment sump
performance.

Hopkins

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

E-31 Blanch
2/26/03
2:00 pm

e-mail to
Zwolinski
& Grobe

N/A

Jack to provide answer to Paul Blanch:
“Please review the enclosed photo that was
taken sometime in March 1993. From this
photo, it appears that a nozzle was leaking at
that time.  The reddish brown deposits do not
originate from flange leakage. Are we missing
something? 

Lipa

Lipa and Jacobson
called Blanch and
provided response
via telephone

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

E-32 Lochbaum
5/21/03

10:29 am
e-mail to
Grobe

N/A

Grobe to address to Lochbaum:  How does
the 0350 Panel intend to assure that any
findings from the ongoing investigation are
indeed addressed before restart? 

Phillips -
see AITS
R03-0150

Letter to Lochbaum

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

E-33 Gurdziel
06/18/03
10:34 pm

e-mail to
Lipa

N/A
Multiple issues raised regarding information
presented in inspection report 03-13.

Lipa
Phone call with
Gurdziel.

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03
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E-34 Gurdziel
7/01/03

10:20 pm
e-mail to

Lipa
2.c.1

Respond to E-mail concerning the adequacy
of the new sump based on Gurdziel’s review
of report 03-06.

Grobe

Grobe called
Gurdziel on 7/2 and
explained details to
his satisfaction

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

E-35 Ballard
7/01/03
7:23 pm

e-mail to
OEWEB

N/A

Respond to individual and cc OEWEB with
response to concern about making public
safety our number one priority and not being
influenced by FirstEnergy.

Strasma
Prepare response
and have Grobe
issue.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-36
Various

individuals

several
dates/
times

multiple
e-mails &
letters to
Dyer &

Caldwell

N/A
Respond to individuals regarding request that
D-B be permanently shut down. (see AITS
R03-0152.

Strasma
Issue response per
PA’s Plan

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-37 Riccio
7/31/03

10:28 am
e-mail to
Grobe

N/A

Respond to Riccio’s two questions
concerning adequacy of design basis and
lack of adequate safety evaluations
associated with modifications already
installed.

Jacobson

Closeout form
attached to
02/20/04 panel
mtg. minutes

02/20/04

E-38 Blanch

8/1/03
2:33 pm
& 8/5/03
to Grobe

e-mail to
Lipa

N/A

Answer to the ten questions asked regarding
methodology of site to address hydrogen
buildup in containment given inoperability of
hydrogen analyzers.

Phillips

Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

E-39 Blanch
8/19/03
5:45 pm

e-mail to
Grobe

N/A
Respond to Blanch’s question regarding
accuracy of article describing Blaster Worm
attack on D-B SPDS system.

Phillips
Final in
concurrence chain

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-40 Blanch
8/21/03
9:59 am

e-mail to
Grobe

N/A

Respond to Blanch’s questions concerning
the Slammer virus shutting down the SPDS
at Davis-Besse in January 2003, reportability,
etc.

Phillips
Final in
concurrence chain.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

E-41 Blanch
10/6/03

12:45 pm
e-mail to
Cwalina

N/A

Respond to Blanch’s questions concerning
the reasoning for pulling control rods during
cooldown and whether such complies with
the licensee’s TS.

Thomas

Document in
inspection report
that addresses Rx
trip event of 9/30.

Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03
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L-01 UCS
5/14/02 &
06/12/02

NRR    
L-15 & 

L-17
N/A

D-B failed to incorporate its analyses to
address compliance with bulletins and
generic letters into the UFSAR, and as such,
the UFSAR is not in conformance with 10
CFR 50.71(e).

Mendiola

Per NRC review,
only those analyses
that result in a
change to the
existing design
basis require an
update.

GT# G02-314 12/20/02

L-02 UCS 06/12/02 UCS-01a N/A 
Will the D-B FSAR be incompliance with 10
CFR 71(e) prior to restart?

Mendiola
Per letter, D-B is
yes

GT#G02-314 12/20/02

L-03 UCS 06/12/02 UCS-01b N/A 

What steps will the NRC staff take to ensure
that its past decisions based on the
incomplete, inaccurate D-B FSAR were
proper?

NRR / RIII

NRR-Interpretation
of 50.59      RIII:
Response to past
practices

GT# G02-314 12/20/02

L-04 UCS 06/12/02 UCS-02a 2.c.1 

Will the plant-specific evaluation of GSI-191
vulnerability recommended by the NRC staff
to the ACRS in 09/01 be completed for D-B
prior to restart?

     
                                
                                
                        

Closed per
Lochbaum
letter of
02/10/03

02/10/03

L-05 UCS 06/12/02 UCS-02b N/A 
If L-3 is no, would the NRC staff be guilty of
the same tolerance of degraded conditions
that caused the current problem?

N/A 2/5/03

L-06 UCS 06/12/02 UCS-02c 2.c 
Will all the boric acid deposited inside
containment at D-B be found and removed
prior to restart?

Holmberg
Licensee plan
includes extensive
cleaning

IR2002-009 &
IR2002-012

11/29/02

L-07 UCS 06/12/02 UCS-02d 2.c 
If L-5 is no, what assurance exists that boric
acid will not be transported to the sump and
contribute to its failure?

Holmberg See 02a
IR2002-009 &
IR2002-012

11/29/02

L-08 UCS 06/12/02 UCS-03a 2.c

Did FENOC perform a safety evaluation in
accordance with 10 CFR 50.59 before power
washing the D-B head to remove boric acid
(WO 00-001846-000)?

Thomas
SRI: Ask Licensee
answer is probably
no, due to . . .

Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

L-09 UCS 06/12/02 UCS-03b 2.c

If L-7 is no, what assurance exists against
potential damage to safety equipment and
components caused by maintenance
activities?

RIII
Inspection effort of
SSDI/Sys Health

IR2002-012 &
IR2002-013

02/26/03
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L-10 UCS 06/12/02 UCS-04 N/A
Will the CRDM mechanical flanges on the
new head be replaced with seal welds prior to
restart?

RIII
Licensee has no
plans and no
reqmts

N/A 2/5/03

L-11 UCS 06/12/02 UCS-05a N/A 
How many of the top 20 managers in place at
D-B on Feb. 16, 2002 have left FENOC?

RIII

The NRC does not
regulate staffing
levels of licensee
management.

N/A 2/5/03

L-12 UCS 06/12/02 UCS-05b N/A 
Is the behavior of FENOC management at D-
B from 1996 through 2002 better or worse
than Ms. VanCleave?

RIII /
Berson /

EICS

Handle OI results
via Enforcement
process.

N/A 2/5/03

L-13 UCS 06/12/02 UCS-05c N/A 
If VanCleave is better, will the NRC ban any
FENOC managers and supervisors from
working in the nuclear industry?

RIII /
Berson /

EICS

Handle OI results
via Enforcement
process.

N/A 2/5/03

L-14 UCS 06/12/02 UCS-05d N/A 
If VanCleave is worse, return to L-11 and try
again.

RIII /
Berson /

EICS

Handle OI results
via Enforcement
process.

N/A 2/5/03

L-15 UCS 06/12/02 UCS-05e N/A 

VanCleave was banned from work at all
NPPs. Does the NRC care that fired FENOC
managers and supervisors work at other
NPPs?

RIII /
Berson /

EICS

The NRC does not
regulate staffing
levels of licensee
management.

N/A 2/5/03

L-16 UCS 06/12/02 UCS-06a N/A 
Will the results of the Congressional and OI
investigations be publicly available prior to
restart?

RII / OI
Will follow policy on
release of OI
investigations.

N/A 2/5/03

L-17 UCS 06/12/02 UCS-06b N/A 
If L-15 is no, how can near-by residents be
assured that they were not placed in undue
risk by management and workers at D-B?

RII / OI
0350 Panel will do
it’s job.

N/A 2/5/03

L-18 UCS 06/12/02 UCS-07 2.a 

Will the acceptance of the interim head be
conditional on commitment from FENOC to
install the permanent head during outage
when the steam generators are replaced? 

NRR

Not required. 
Replacement head
acceptability
determined via IR.

IR 2002-007 11/29/02

L-19 UCS 06/12/02 UCS-08 N/A
What was the boric acid corrosion problem at
a foreign reactor that caused the NRC to
warn some plant owners in 1972?

NRR

Beznan in
Switzerland
experienced boric
acid corrosion

N/A 2/5/03
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L-20 UCS 06/19/02
NRR    

L-18
N/A

Review of D-B UFSAR did not reveal results
of safety analysis of several NRC Gis. 
Licensee not in compliance with 10 CFR
50.71(e).

Mendiola
Same issue as L-
01.

GT# G02-314 12/20/02

L-21 UCS 06/19/02
NRR    

L-19
N/A

LLTF should examine the appropriateness of
using short-duration risk assessments in
regulatory space.

Howell
SMRT/LLTF
action 3.3.7(3)

11/26/02

L-22 UCS 06/19/02
NRR    

L-20
N/A

The SDP process should not classify the D-B
event as Green.

Grobe
Close with issuance
of Red finding letter
to licensee.

ADAMS No.
ml030560426

02/25/03

L-23 UCS 07/03/02 UCS-09a N/A

Why did the NRC "accept" the boric acid
corrosion program at D-B after determining
that over 20% of the program was
“unsatisfactory”?

NRR

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

L-24 UCS 07/03/02 UCS-09b N/A
Will "acceptable" and "unsatisfactory" stop
being synonymous to the NRC?

N/A 2/5/03

L-25 UCS 07/03/02 UCS-10a N/A
How many times must people around D-B be
subjected to American Roulette?

N/A 2/5/03

L-26 USC 07/03/02 UCS-10b N/A

What tangible steps will NRC take to prevent
chronic and systemic management problems
from causing another very, very serious near-
miss - or worse - at D-B? 

0350 Panel mission N/A 2/5/03

L-27 UCS 07/03/02 UCS-11a N/A
Will the NRC allow the public to look at the
1993 D-B risk assessment?

NRR/
NSIR

ADAMS No.
ml022610666  

9/30/02

L-28 UCS 07/03/02 UCS-11b N/A

Why did NRC use 1993 D-B risk assessment
to develop SDP worksheets when the
updated 1999 plant safety assessment was
readily available?

NRR  
ADAMS No.
ml022610666

9/30/02

L-29 UCS 07/03/02 UCS-11c N/A

If the D-B risk assessment remains “secret”
but is the basis for the SDP call, why should
the public believe any NRC pronouncement
on safety significance derived, in large part,
on "secret" information?

NRR
ADAMS No.
ml022610666  

9/30/02
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L-30 UCS 07/03/02 UCS-11d N/A

If the D-B risk assessment remains “secret,”
will the NRC retain the 0350 Panel indefinitely
to compensate for the public being unfairly
excluded from access to key information?

Panel will follow
MC 0350, then
return to ROP.

MC 0350 2/5/03

L-31 UCS 07/03/02 UCS-11e N/A
Will the NRC require the D-B risk assessment
to incorporate the real risk from reactor
vessel failure before restart?

NRR

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-32 UCS 07/03/02 UCS-11f N/A

Will NRC revamp ROP to enable its
inspectors to audit areas non-conservatively
omitted from the plant-specific risk
assessments?

See ROP
description in IMC.

N/A 2/5/03

L-33 UCS 07/03/02 UCS-12a N/A
Did FENOC violate ALARA by repeatedly
deferring MOD 94-0025?

RIII
No. All exposures
under 5 Rem
guideline.

N/A 2/5/03

L-34 UCS 07/03/02 UCS-12b N/A

Does Region III have a different approach to
worker radiation safety than Region IV, given
the fact that Callaway was cited for the same
poor radiation control practices that RIII let D-
B get away with?

No. D-B was issued
2 white findings in
RP area for poor
rad control
practices as well.

N/A 1/7/03

L-35 UCS 07/03/02 UCS-13 1.b & 4.a

What tangible actions has FENOC taken to
back up its rosy proclamations and assertions
about “questioning attitude and conservative
decision-making"?

Thomas

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-36 UCS 07/03/02 UCS-14a 3.d
Will the NRC require FENOC to conform with
UFSAR 5.2.3.2 or revise 5.2.3.2 to match
what the company does before restart?

Jacobson
Programs Phase 2
Inspection (IR 03-
09)

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

L-37 UCS 07/03/02 UCS-14b 3.d

If the NRC truly believes that FENOC lacks a
regulatory commitment to clean the Rx vessel
head of highly corrosive material that can
cause catastrophic failure, shouldn’t the
agency undertake getting that regulatory
commitment?

Jacobson

Programs Phase 2
Inspection
(Commitment
would be to BACP)

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03
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L-38 UCS 07/15/02 UCS-15 N/A

Could operators execute emergency
procedures with containment radiation
monitors having a mean-time-between-
failures of 24 hours?

Simpkins

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-39 UCS 07/15/02 UCS-16 N/A

Did operability evaluations performed for the
Containment Rad monitors consider monitors
ability to operate in the atmospheric
conditions following an accident?

Simpkins

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-40 UCS 07/15/02 UCS-17a N/A

Does FENOC have an engineering
calculation/analysis of non-radioactive
particulate matter in containment atmosphere
following DBAs?

Simpkins

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-41 UCS 07/15/02 UCS-17b N/A
If answer to L-36 no, how is it assured that
the plant is operating within design bases
with respect to 10 CFR 50, App. A, GDC4?

Simpkins

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-42 UCS 07/15/02 UCS-18 N/A

Is the NRC confident that containment
radiation monitors and other components
inside containment will not be impaired by
stuff in the air from postulated DBAs?  

NRR

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

L-43 UCS 07/15/02 UCS-19 2.c

Has the extent-of-condition assessment by
FENOC included verification that atmospheric
sampling lines leading to the Normal Range
particulate Radiation Skid are free from boric
acid corrosion?

Thomas

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-44 UCS 07/15/02 UCS-20a 2.c

Will the NRC require FENOC to inspect
containment vessel to determine no damage
by contact to groundwater caused by a non-
conforming condition?

Closed per
Lochbaum
letter of
02/10/03

02/10/03

L-45 UCS 07/15/02 UCS-20b 2.c

If L-40 no, will NRC’s MIC person
independently evaluate the potential for MIC
damage to the steel containment vessel
before restart?

Closed per
Lochbaum
letter of
02/10/03

02/10/03
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L-46 UCS 07/15/02 UCS-21a 2.c
Did FENOC evaluate potential for
containment concrete erosion from the non-
conforming groundwater flow?

Closed per
Lochbaum
letter of
02/10/03

02/10/03

L-47 UCS 07/15/02 UCS-21b 2.c
If answer to L-42 no, will NRC require
FENOC to complete such an evaluation
before restart?

Closed per
Lochbaum
letter of
02/10/03

02/10/03

L-48 UCS 07/15/02 UCS-22 3.d & 3.f
What really caused damage to valve RC-
262?

Jacobson
Programs #2
 (03-09) approved
plan

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-49 UCS 07/15/02 UCS-23a 3.d & 3.f

If boric acid was the root cause of the
damage to RC-262, should NRC have
evaluated the temporary modification in
context of RC-2 damage?

Jacobson
Programs #2 
(03-09) approved
plan

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

L-50 UCS 07/15/02 UCS-23b 3.d & 3.f

If boric acid was the root cause of the
damage to RC-262, doesn’t the back-to-back
damage to RC-2 and RC-262 suggest that
FENOC's extent-of-condition and problem
resolution processes are flawed?

Jacobson
Programs #2 
(03-09) approved
plan

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-51 UCS 07/15/02 UCS-24 3.d & 3.f

If boric acid was not the root cause of the
damage to RC-262, doesn’t it strongly
suggest that FENOC's inservice inspection,
preventative maintenance, and aging
management programs flawed?

Jacobson
Programs #2 
(03-09) approved
plan

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-52 UCS 07/15/02 UCS-25 N/A

When NRC inspectors examine an incident,
are they formally trained and instructed to
test the licensee's theory by reviewing plant-
specific and industry experience?

AIT Procedure
93800

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-53 UCS 07/15/02 UCS-26 2.c.1
Did FENOC perform an extent-of-condition
assessment for its containment insulation
specification problem?

Thomas 
LER 2002-005
followup           

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04
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L-54 UCS 07/15/02 UCS-27a 2.c.1
If L-53 is yes, has the NRC verified its
completeness and accuracy?

Thomas                                

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

L-55 UCS 07/15/02 UCS-27b 2.c.1
If L-53 is no, how can NRC be assured that
D-B is not unduly vulnerable to GSI-191
related safety problems?

Phillips
Followup to Bulletin
2003-001.

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-56 UCS 07/15/02 UCS-28a N/A
Should the hydrostatic test in 2000 have
identified leakage from CRDM nozzle #3?

ASME & LLTF
recommendation
3.3.4(8)

LLTF action
3.3.4(8)

2/5/03

L-57 UCS 07/15/02 UCS-28b N/A
If L-52 is no, should the NRC require
licensees to revise hydrostatic testing
procedures so they can find leakage?

ASME & LLTF
recommendation
3.3.4(8)

LLTF action
3.3.4(8)

2/5/03

L-58 UCS 07/15/02 
UCS-29a

& 
UCS-29b

3.a

Does the NRC believe that forcing a
company to write 8 CRs really indicates a
proper threshold for CRs?  If yes, please
explain.

Thomas

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-59 UCS 08/05/02 
NRR
L-26

N/A
Release FOIA 2002-0229 to Paul Gunter and
Public Document Room.

Ltr Travers to
Lochbaum

ADAMS No.
ml022550222

9/10/02

L-60 UCS 08/05/02 
NRR
L-27

N/A
Requests that LLTF conduct public meetings
at least 30 days after FOIA 2002-0229 is
released.

Ltr Travers to
Lochbaum

ADAMS No.
ml022550222

9/10/02

L-61 UCS 08/05/02 
NRR
L-28

N/A Remove E. Hackett from LLTF and replace.
Ltr Travers to
Lochbaum

ADAMS No.
ml022550222

9/10/02

L-62 UCS 08/05/02 
NRR
L-29

N/A Evaluate E. Hackett’s bias.
Ltr Travers to
Lochbaum

ADAMS No.
ml022550222

9/10/02

L-63 UCS 09/27/02 N/A

Prepare response for "NRC Needs New
Glasses" letter NOTE: Can’t find this
document anywhere in ADAMS or on the GT
list or NRR list of documents received.

Lipa

Neither Mr.
Lochbaum nor the
NRC can locate the
referenced letter.

N/A 3/11/03

L-64 Gurdziel 08/11/02 G-01 2.c

Has anyone inspected the bottom of the
vessel, vessel soleplate, baseplate, anchor
bolts, and concrete pedestal for eroded
areas?

Holmberg
Extent of condition
inspections.

IR2002-009 &
IR2002-012

11/29/02
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L-65 Gurdziel 08/18/02 G-03 2.c

Acid leaking down the head may flow into the
holes that are used by the studs causing the
threads to no longer be full size.  Also, the
acid may flow into the grooves of the reactor
vessel to reactor head o-rings, changing their
dimensions.

Holmberg
Extent of condition
inspections.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-66 Gurdziel 09/07/02 G-04 6.c

Check of some existing welds on the
replacement head couldn’t be done due to
the placement of lifting lugs.  Couldn’t you
remove the stainless steel on the bottom
surface and test that way?  

Lipa

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-67 Gurdziel 09/07/02 G-04 4.b
Is the Plant Operations Review Group
competent.

Thomas

Develop closure
info in light of
Jack’s view that no
one was looking for
issues.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

L-68 Gurdziel 09/07/02 G-04 N/A
Lack of Quality Control and electrician
supervision based on inadequate threads on
a bolted connection.

Lipa

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-69 Gurdziel 09/07/02 G-04 N/A
Could the missing machine screws on wires
to a micro switch be the result of vibration
instad of poor assembly?

Lipa

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-70 Gurdziel 09/13/02 G-05 N/A
Does the corrective action process allow
closure of an item to a work order?

Thomas

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

L-71 Gurdziel 09/17/02 G-06 N/A
Operator work arounds.  To me, this is just a
way to avoid fixing equipment.

Lipa

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-72 Gurdziel 10/04/02 G-08 2.c
Was the tube rolling device being removed
from nozzle #3 because it had successfully
met the imposed requirements?

Holmberg

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03
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L-73 Gurdziel 10/5/02 G-09 N/A

Institute a $ 50M fine against company and
fines against many individuals associated
with QA, Management, ISEG, and anyone
found to be dishonest. 

Lipa

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-74 Gurdziel 10/18/02 G-10 N/A

With a QA organization at D-B that provided
incompletely reported information, shouldn’t
the NRC be inspecting the QA function for
completeness in reporting at ALL other plants
run by FENOC?

Jacobson

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

L-75 Gurdziel 10/24/02 G-11 N/A

Have the State of Ohio send inspectors to
check one overhead crane, like the polar
crane, to see if all those things have been
corrected.

Phillips

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-76 Gurdziel 11/21/02 G-14 2.c
Is there another leaking source of the “rust
trails” at the bottom of the vessel rather than
assuming cavity seal leakage?

Jacobson
NOP/NOT test
inspection

Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

L-77 Gurdziel 11/21/02 G-14 N/A

I still haven’t seen the full transcript of the
October meeting or the Management Root
Cause to be done on Operations, Corporate
QA, and the one on Site QA (4 documents).

Phillips/
Gladden

Multiple ADAMS
Nos. ml030150838,
ml030240394,
ml030240408,
ml030240424,
ml030240440, and
ml030240482.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-78 Gurdziel 12/05/02 G-15 2.c

May be worthwhile to have a review done of
the previously-done incore tube modification
process with particular attention to the
possibility of weld fracture at the bottom of
the original weld (weld metals used and
ability to resist boric accident, amount of heat
to be deposited by welding, etc.).

Jacobson Closure form only

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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L-79 Gurdziel 12/05/02 G-15 2.c

If there has been leakage of reactor coolant
from the lower incore welds, the contingency
repairs proposed by FENOC would
exacerbate the potential for boric acid attack
of the lower vessel head and incore
monitoring wires.

NRR

Only necessary if
leaks found for
repair, otherwise,
N/A

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

L-80 Gurdziel 12/07/02 G-16 N/A
Provides many comments on the
inadequacies of commitments documented in
ADAMS ml023260058.

NRR

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

L-81 Gurdziel 12/16/02 G-17 N/A

For the containment elevator safety glasses
incident mentioned in report 02-17, should a
for cause fitness-for-duty test have been
performed?

Thomas

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03

L-82 Gurdziel 12/16/02 G-17 N/A

For the NOP/NOT test there should be a
process to check for leaks while the reactor is
pressurized - the concept of risk is not turned
around when risk to a few workers is more
important than risk to a larger number of
people in Ohio.

Jacobson
NOP/NOT test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

L-83 Gurdziel 12/16/02 G-17 N/A

How could you roll and weld tubes with air
behind them, meet applicable standards, and
not have even one question from any credible
review organization about the value of what
you are doing?

Thomas

Discussed in
context of potential
repairs to lower
incore tubes.

Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

L-84 Gurdziel 12/16/02 G-17 N/A

If GDC-32 does not apply to the D-B reactor
vessel, just how many reactors does it apply
to, and why wouldn’t it apply to the
modification to the in-core tubes of the D-B
reactor.

NRR

Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

L-85 Gurdziel 2/8/03 G-19 N/A

Numerous examples of how the licensee mis-
identifies primary coolant leakage, including
reactor coolant pumps having longstanding
casing gasket leakage.

Lougheed

Include in letter to
Gurdziel
addressing RAM
item E-19.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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L-86
State of

Ohio
11/15/02 PE Reg. N/A

Request to notify Ohio Board of Registration
for Professional Engineers if NRC
investigation reveals that any Ohio PE acted
improperly.

Clayton

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-87
Transcript

rvw
8/15/02

8/15/02 N/A

Mr. Riccio asked what needs to be done to
assure that the design basis is maintained
and understood, and what’s to give the public
any confidence that not only the industry and
licensee has taken steps to improve its
processes.  Mr. Grobe said that he will
consider it in how we structure the
inspections we do at D-B.

Grobe

Design issues
included in restart
checklist. Special
design issues
inspection planned.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-88 Gurdziel 02/16/03 G-20 2.c

Each trail of leakage on the side of the
reactor vessel is the result of a failure of the
reactor upper head flange gaskets at different
times during previous runs.  Will they use
new gaskets, or re-use the old one.

Thomas
Work Order for
replacement flange
gaskets

Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

L-89 Lochbaum 02/10/03 N/A

Were the system assessments at D-B as
rigorous as those conducted at Millstone and
Cook in flushing out heretofore unidentified
non-conforming conditions?

Farber
Design Inspection
(IR 03-03)

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

L-90 Lochbaum 02/10/03 2.all

Did FENOC properly evaluate problems
raised during the system assessments at D-B
for reportability under 10 CFR 50.72 and
50.73?

Falevits
Review during
CATI inspection.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

L-91 Lochbaum 02/10/03 N/A

Did D-B have sufficient TSP in containment
to maintain post-LOCA sump pH less than 7
given the large quantity of boric acid already
deposited in containment prior to startup from
RFO12, and if not, shouldn’t this be an LER?

NRR
/DRS

Closure for concern
3 of allegation RIII-
2002-A-0110

Closeout form
attached to
7/1/03 panel
mtg. minutes

07/01/03

L-92 Lochbaum 02/10/03 2.c
Looking for leaks in all the wrong places - has
the NRC confirmed that the company’s
NOP/NOT test won’t once again miss leaks?

Jacobson
NOP/NOT special
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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L-93 Lochbaum 02/10/03 N/A
Has the D-B PRA been revised to account for
reactor vessel damage?

S.
Burgess

Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

L-94 Lochbaum 02/10/03 N/A

The 0350 panel should remain in place until
all LLTF issues are resolved and D-B
performance indicators are valid and the
NRC’s inspections have verified adequate
performance.

Phillips
Use section B.6.e
of 2.206 response
for closure.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

L-95 Gault 3/8/03 N/A

NRC should not have allowed DB to operate
with hole in vessel; unnecessarily put
residents on Lake Erie at risk from a LOCA;
and DB should be operated by some other
company with “safety-focused” personnel.

Phillips
Ltr from Dyer to
Gault addressing
issues

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-96
Transcript

rvw
7/16/02

7/16/02 N/A

Mr. Bruml asked when NRC was going to
publish the results of inspections of the RV
head. Mr. Grobe mentioned two studies - 1)
NRC risk assessment; and 2) detailed
analysis being done by RES.  Inspection
documentation should be out within next
month or two.

Grobe
Head Replacement
Rpt. & Risk
Assessment 

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-97
Transcript

rvw
8/15/02

8/15/02 N/A

Mr. Lochbaum stated that NRC during
inspections and PI verifications, should see if
there are bonus plans or incentives that might
bias licensee’s decision making process. 
Grobe stated he would forward to DIPM.

Grobe Send to Carpenter.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03
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L-98
Transcript

rvw
8/15/02

8/15/02 N/A

Mr. Gunter stated that he was concerned with
the accuracy and document trail regarding
FENOC’s root cause analysis of the RPV
head degradation.  Mr. Gunter said that it
seems to raise the question about FENOC’s
devotion to telling the truth.  Mr. Grobe stated
that the NRC heard the licensee’s position
that inaccurate information didn’t play a role
and that will be part of what we evaluate
during our inspection in this building block
area.

Grobe

Restart Checklist
amended to add
“completeness and
accuracy of
information”

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-99
Transcript

rvw
8/20/02

8/20/02 N/A

Mr. Keegan wanted specific information on
embrittlement and pressurized thermal shock
for the reactor at D-B. Mr. Grobe said that we
can get you in touch with the right people that
can give you more information on pressurized
thermal shock.

Grobe

Information
provided privately
to Mr. Keegan after
meeting adjourned.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-100
Transcript

rvw
10/16/02

10/16/02 N/A

Mr. Douglas was asking the NRC to consider
a photographic procedure to inspect and
document the condition of the RVH.  Finally,
he said, “I certainly do request that you
consider the photographic procedure and be
sure that it gets stuck in the paper publically,
so that we can have some kind of confidence
that this place isn’t going to - you know where
again.”  Mr. Grobe answered, “Right.  We can
do that.”

Grobe
Davis-Besse does
video examinations
of the head.  

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-101
Transcript

rvw
12/10/02

12/10/02 N/A

Mr. Whitcomb asked why the restart checklist
wsa not part of the presentation.  Ms. Lipa
stated that his suggestion was a good one
and theat the NRC would do it in future
meetings.

Grobe

All subsequent
public meetings
include restart
checklist slide.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03
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L-102
Transcript

rvw
01/14/03

01/14/03 N/A

During a discussion of safety culture and the
safety culture assessment of employees, Ms.
Lueke asked whether the appraisal form
format will be available to the NRC.  Mr.
Grobe said that he did know that level of
detail could get it for her.  Ms. Lueke said
Okay.

Grobe
Closed in private
discussion after
meeting concluded.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-103
Transcript

rvw
01/14/03

01/14/03 N/A

Ms. Lueke had a copy of the NRC report to
Congress re the 1985 event at D-B. She
referred to sections on underlying causes and
asked about procedures that the licensee put
in place to prevent future occurrences and if
they were followed through.  Mr. Grobe
stated that there were six separate root
cause assessments in different areas and
that they will be made publically available
shortly.

Grobe

All issued and
publicly available. 
See response to L-
77.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-104
Transcript

rvw
01/14/03

01/14/03 N/A

Mr. Douglas had proposed photographic
monitoring techniques in a previous meeting. 
At this meeting, he restated his proposals,
expressed concern that he had not received
a response from the NRC.  At the end of his
presentation, Mr. Douglas requested “...that
the NRC stays in operation and stays on top
[of] Davis-Besse until they do get these
photographic and monitoring systems in.” 
Mr. Grobe responded, “Yea, I think Bill and I
are here for the long haul so we’ll make sure
that the changes are lasting.”  Mr. Douglas
then said that he “...hopes to see and here
them [photographic and monitoring system]
soon.”

Grobe
Davis-Besse does
video examinations
of the head.  

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03
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L-105
Transcript

rvw
01/14/03

01/14/03 N/A

One of the subjects that Ms. Muser touched
upon was high level waste storage.  Mr.
Grobe said that he could get her a contact
that is involved in the Yucca Mountain
project.

Grobe
Closed in private
discussion after
meeting concluded.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

L-106 Gurdziel 06/13/03 G-22 N/A
Are licensee’s bolting and torquing practices
acceptable to the NRC?

Thomas
IR 03-15 has
findings.

Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

L-107 Gurdziel 07/31/03 G-25 2.c
FENOC methodology to look for leaks on the
bottom head is inappropriate.  My way is
better.

Jacobson
NOP/NOT special
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

LER-01
LER

2002-001
04/11/02 2.d

Review and Evaluate Main Steam Safety
Valve Setpoints Greater than allowable LER

Thomas IR 2002-005 7/25/02

LER-02
LER

2002-002
04/29/02 3.d & 5.b

Review and Evaluate reactor coolant system
pressure boundary leakage LER

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

LER-03
LER

2002-003
05/09/02 N/A

Review and Evaluate Fuel Movement in
Spent Fuel Pool without required door LER

Thomas IR 2002-005 7/25/02

LER-04
LER

2002-004
07/22/02 5.b

Review and Evaluate containment isolation
closure requirements for RCP Seal Injection
Valves LER

Thomas IR 2002-017 12/9/02

LER-05
LER

2002-005
09/04/02 2.c.1

Review and Evaluate Containment Sump
LER and supplement. See also Condition
Reports 02-3859 & 02-5461

Passehl Old Sump SERP
Package

Closeout form
attached to
1/26/04 panel
mtg. minutes

01/26/04

LER-06
LER

2002-006
11/05/02 5.b

Review and Evaluate EDG Missile Shield
LER.  See also Condition Report 02-5590
and URI-43. 

Falevits IR 02-19 closed this
LER.

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

LER-07
LER

2002-007
12/11/02 5.b

Review and Evaluate Leakage from Incore
Monitoring Instrumentation LER

Jacobson NOP/NOT test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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LER-08
LER

2002-008
12/31/02 5.b

Review and Evaluate Containment Air
Coolers collective significance LER.  See also
Condition Report 02-5563.

Falevits Corrective Action
Team Inspection

Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

LER-09
LER

2002-009
02/03/03 5.b

Degradation of High Pressure Injection
thermal sleeves.

Falevits Corrective Action
Team Inspection

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

LER-10
LER

2003-001
03/31/03 5.b

Insufficient Design Margin for Air-Operated
Valves

Holmberg Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

LER-11
LER

2003-002
05/05/03 5.b

Potential Degradation of High Pressure
Injection Pumps Due to Debris in Emergency
Sump Fluid Post Accident

Jacobson Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

LER-12
LER

2003-003
06/10/03 5.b

Requests for Issues:  Very Small LOCA may
render HPI pumps Inoperable. (Min FLow
Mod) - Same as URI-24

Falevits CATI - close to
URI-24.

Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

LER-13
LER

2003-004
06/15/03

Calibration of RCS RTDs not checked as part
of Cross Calibration

Thomas Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03

LER-14
LER

2003-005
06/30/03

Containment Gas Analyzer Inoperability due
to Isolation of Cooling Water

Thomas Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

LER-15
LER

2003-006
07/21/03

Potential Errors in Analysis of Block Walls
Regarding HELB Differential Pressure &
Seismic Events.

Rutkowski Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

LER-16
LER

2003-007
08/05/03

AC System Analysis Results Show Potential
Loss of offsite Power Following Design Basis
Accident.

Daley Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03
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LER-17
LER

2003-008
09/08/03

Relays installed in Safety Features Actuation
System with insufficient contact voltage
ratings

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

LER-18
LER

2003-009
10/13/03 Loss of offsite power due to grid disturbances

Thomas Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

LER-19
LER

2003-010
10/27/03

Potential Inoperability of Decay Heat/Low
Pressure Injection System due to loss of
valve disc pins.

Thomas Insp Rpt. 03-22. Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

LER-20
LER

2003-011
11/17/03

Inoperability of Containment Spray Pump No.
1 due to Solid State Trip Device Ground Fault
False Trip. 

Thomas Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

LER-21
LER

2003-012
11/24/03

Inoperability of Auxiliary Feedwater Pump
Turbine 1 due to Governor
Adjustment/Inadequate Response Time

Thomas Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

LER-22
LER

2003-013
12/01/03

Trip of Reactor Protection System During
Plant Cooldown

Thomas IR 04-02 & 03-22, Closeout form
attached to
01/08/04 panel
mtg. minutes

01/08/04

LER-23
LER

2003-014
12/16/03

Steam Feedwater Rupture Control System
Re-energizes in a Blocked condition.

Rutkowski Closeout form
attached to
02/17/04 panel
mtg. minutes

02/17/04

NCV-01 IR 02-10 10/30/02 NCV 2.d

Failure to have procedural guidance to
control the construction of scaffolding in a
manner that would assure proper operation of
ventilation of safety equipment.  During a run
of EDG 2, scaffolding restricted air circulation
and produced a high temperature condition
on the EDG.

Thomas Integrated Resident
report.

Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03
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NCV-02 IR 02-09 09/13/02 NCV 5.d

Failure to provide acceptance criteria or
requirements to follow inspection plans used
for the extent of condition inspections of
systems in containment.

Homberg Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-03 IR 02-09 09/13/02 NCV 5.d
Failure to adequately train personnel for VT-2
certification to perform containment area
extent of condition walkdowns.

Holmberg Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-04 IR 02-16 01/07/03 NCV 3.h
Failure to placard vehicles used to transport
radioactive materials.

Slawinski RP Special
Inspection

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-05 IR 02-06 01/07/03 Green-1 3.h
Failure to conduct adequate surveys of
workers prior to leaving the site.

Slawinski RP Special
Inspection

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-06 IR 02-14 02/26/03 -01a 2.d
Lack of a design basis analysis for
containment isolation valve backup air
supplies.

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-07 IR 02-14 02/26/03 -01b 2.d
Inadequate blowdown provisions for CAC
backup air accumulators

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-08 IR 02-14 02/26/03 -01i 2.d
Non-conservative TS value for 90 percent
undervoltage relays

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-09 IR 02-14 02/26/03 -01k 2.d
Non-conservative relay setpoint calculation
for the 59 percent undervoltage relays

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-10 IR 02-14 02/26/03 -01v 2.d
No analytical basis for the setpoint to swap
service water system discharge path

Falevits CATI Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04
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NCV-11 IR 02-14 02/26/03 -02a 2.d
SW surveillance test did not use worst case
values

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-12 IR 02-14 02/26/03 -03d 2.d & 3.a
Inadequate corrective actions related to SW
pump discharge check valve acceptance
criteria.

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

NCV-13 IR 02-14 02/26/03 -04 2.d
Failure to perform TS surveillance
requirement for HPI pump following
maintenance.

Thomas Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

NCV-14 IR 03-04 05/09/03 -01 2.d

Failure to Implement Procedures Which
Controlled the Fabrication and Installation of
Temporary Modifications in Safety Related
Systems.

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

NCV-15 IR 03-08 05/30/03 -01 5.i
Failure to properly control access to LHRAs
as required by Technical Specifications.

House Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-16 IR 02-19 01/31/03 -02 Failure to Respond to Dosimeter Alarms.

Thomas Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

NCV-17 IR 03-06 06/17/03 -01
Failure to adequately verify the accuracy of
ECCS design calculations. Closed in same
report.

Hills Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

NCV-18 IR 03-13 06/16/03 -01

Failure to Properly Implement Work
Instructions During the Reinstallation of
Electrical Conduit and the Electrical
Termination of Operating Power and
Indication Power to RC4608A and RC4608B
(loop 1 reactor coolant system high point vent
valves). Closed in same report.

Thomas Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03
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NCV-19 IR 03-13 06/16/03 -02

Inadequately Implementation procedure
NS-MD-01023 (Material Engineering
Evaluation) During the Procurement Efforts
for Replacement SFAS relays. Closed in
same report.

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

NCV-20 IR 03-13 06/16/03 -03
Inadvertent Operation of DH7A and DH7B
Caused By Inadequate SFAS Component
Testing Procedure. Closed in same report.

Thomas Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

NCV-21 IR 03-15 07/30/03 -01
Failure to Provide Adequate Procedural
Guidance for Tightening Fasteners Internal to
the High Pressure Injection Pump.

Thomas Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

NCV-22 IR 03-15 07/30/03 -02

Failure to Perform Work in Accordance With
Approved Maintenance Procedures During
the Installation of Reactor Coolant Pump
Mechanical Seal RTDs.

Thomas Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

NCV-23 IR 03-15 07/30/03 -03
Failure to Properly Implement System
Procedures During the Filling of the
Circulating Water System.

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

NCV-24 IR 03-17 09/29/03 -01 TS 3.6.4.1, Containment Hydrogen Analyzers

Thomas Closeout form
attached to
11/18/03 panel
mtg. minutes

11/18/03

NCV-25 IR 03-18 10/30/03 -01
Technical Specification 3.5.2 - Inadequate
Final Containment Inspection.

Thomas Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

NCV-26 IR 03-18 10/30/03 -02

Procedure for Testing the Response Time of
the Auxiliary Feedwater Pump 1 Turbine Did
Not Adequately Describe the Acceptance
Criteria for Successful Completion of the
Test.

Thomas Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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NCV-27 IR 03-18 10/30/03 -03

Control Room Staff Did Not Adequately
Monitor and Control Reactor Coolant System
Pressure Which Resulted in CF1B Opening
Unexpectedly.

Thomas Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

NCV-28 IR 03-18 10/30/03 -04

Failure to Address All Significant Causal
Factors Related to the Configuration Control
Aspects Associated With the Installation of
Unqualified Relays SFAS.

Thomas Closeout form
attached to
02/17/04 panel
mtg. minutes

02/17/04

NCV-29 IR 03-18 10/30/03 -05
No Procedural Guidance for Performing
Immediate Action Maintenance.

Thomas Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03

NCV-30 IR 03-18 10/30/03 -06
Improper Implementation of the Immediate
Action Maintenance Process.

Thomas Closeout form
attached to
12/23/03 panel
mtg. minutes

12/23/03

NCV-31 IR 03-22 12/23/03 -02 5.b
Requests for Issues:  Square D EDG Relays
In the Start and Run Circuits Were Not Rated
For the Current Application.

Daley Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

NCV-32 IR 03-10 01/??/04 -07 5.d
Requests for Issues:  Failure to Verify
Adequacy of Short Circuit Protection for
Direct Current Circuits

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

NCV-33 IR 03-10 01/??/04 -08 5.d
Requests for Issues:  Lack of Calculations to
Ensure Minimum Voltage Availability at
Device Terminals

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-01 IP 95002 09/15/02 
IP95002
02.01a

1.a & 1.b

Problem Identification:  Determine that the
evaluation identifies who (i.e. licensee, self
revealing, or NRC), and under what
conditions the issue was identified. 

Phillips

NRR Tech. Root
Cause & Phase I of
M&HP Inspection
(ml030630012) &
IR 02-18 & 03-04.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03
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SUP-02 IP 95002 09/15/02 
IP95002
02.01b

1.a & 1.b

Problem Identification:  Determine that the
evaluation documents how long the issue
existed, and prior opportunities for
identification.  

Phillips

NRR Tech. Root
Cause & Phase I of
M&HP Inspection
(ml030630012) &
IR 02-18 & 03-04.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-03 IP 95002 09/15/02 
IP95002
02.01.c

1.a & 1.b

Problem Identification:  Determine that the
evaluation documents the plant specific risk
consequences (as applicable) and
compliance concerns associated with the
issue(s) both individually and collectively. 

Burgess
IR 2002-008 & Risk
Eval.

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

SUP-04 IP 95002 09/15/02 
IP95002
02.02a

1.a & 1.b

Root Cause and Extent of Condition
Evaluation:  Determine that the problem was
evaluated using a systematic method(s) to
identify root cause(s) and contributing
cause(s). 

Phillips

IR 02-015, IR 02-
18, IR 03-04, &
NRR Tech Root
Cause.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-05 IP 95002 09/15/02 
IP95002
02.02b

1.a & 1.b

Root Cause and Extent of Condition
Evaluation:  Determine that the root cause
evaluation was conducted to a level of detail
commensurate with the significance of the
problem. 

Phillips
IR 02-15, IR 02-18,
IR 03-04, & NRR
Tech Root Cause.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-06 IP 95002 09/15/02 
IP95002
02.02c

1.a & 1.b

Root Cause and Extent of Condition
Evaluation:  Determine that the root cause
evaluation included a consideration of prior
occurrences of the problem and knowledge of
prior operating experience. 

Phillips
IR 02-15, IR 02-18,
IR 03-04, & NRR
Tech Root Cause.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-07 IP 95002 09/15/02 
IP95002
02.02d

1.a & 1.b

Root Cause and Extent of Condition
Evaluation:  Determine that the root cause
evaluation included consideration of potential
common cause(s) and extent of condition of
the problem. 

Phillips
IR 02-15, IR 02-18,
IR 03-04, & NRR
Tech Root Cause.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-08 IP 95002 09/15/02 
IP95002
02.03a

N/A

Corrective Actions: Determine that
appropriate corrective action(s) are specified
for each root/contributing cause or that there
is an evaluation that no actions are
necessary. 

Wright
IR 2002-018, IR
2002-015.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03
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SUP-09 IP 95002 09/15/02 
IP95002
02.03b

N/A

Corrective Actions: Determine that the
corrective actions have been prioritized with
consideration of the risk significance and
regulatory compliance. 

Wright
IR 2002-018, IR
2002-015.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-10 IP 95002 09/15/02 
IP95002
02.03c

N/A

Corrective Actions: Determine that a
schedule has been established for
implementing and completing the corrective
actions. 

Wright
IR 2002-013, IR
2002-015, IR 02-
18, & IR 03-12.

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-11 IP 95002 09/15/02 
IP95002
02.03d

N/A

Corrective Actions: Determine that
quantitative or qualitative measures of
success have been developed for
determining the effectiveness of the
corrective actions to prevent recurrence.  

Wright
IR 02-018, 03-12 &
IR 02-015.

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-12 IP 95002 09/15/02 
IP95002

02.04
N/A

Independent Assessment of Extent of
Condition and Generic Implications. Perform
a focused inspection(s) to independently
assess the validity of the licensee’s
conclusions regarding the extent of condition
of the issues. 

Jacobson/
Lipa

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

SUP-13 IP95003 09/15/02 
IP95003
02.01.a

N/A

Strategic Performance Area(s) Identification: 
Using the information contained in the
Assessment Action Matrix, identify the
strategic performance areas for which
performance has significantly declined (e.g.
Reactor Safety, Radiation Safety, or
Safeguards).

Deficiencies
identified and
placed in restart
checklist, Rev. 2

Closeout form
attached to
4/22/03 panel
mtg. minutes

04/22/03

SUP-14 IP95003 09/15/02 
IP95003
02.01.b

N/A

Strategic Performance Area(s) Identification: 
Inspection Requirements 02.02, 02.07, and
02.08 should always be performed regardless
of the strategic performance areas selected
for review. 

Lipa

Redundant to SUP-
15 thru SUP-20 &
SUP-104 and SUP-
105.

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03
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SUP-15 IP95003 09/15/02 
IP95003
02.02.a

N/A

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  Determine
whether licensee evaluations of, and
corrective actions to, significant performance
deficiencies have been sufficient to correct
the deficiencies and prevent recurrence. 

Falevits
IR 2002-011, IR
2002-015, IR 2002-
018, CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-16 IP95003 09/15/02 
IP95003
02.02.b

3.c

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  Evaluate the
effectiveness of audits and assessments
performed by the quality assurance group,
line organizations, and external
organizations.

Jacobson
IR 2002-011, IR
2002-015, IR 2002-
018, Programs 2

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

SUP-17 IP95003 09/15/02 
IP95003
02.02.c

N/A

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  Determine
whether the process for allocating resources
provides for appropriate consideration of
safety and compliance, and whether
appropriate consideration is given to the
management of maintenance backlogs and
correction of work-arounds. 

Parker/
Burgess

IR 02-11 (Programs
1) and 03-24
Backlog Inspection

Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

SUP-18 IP95003 09/15/02 
IP95003
02.02.d

N/A

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  Evaluate whether
licensee performance goals are congruent
with those corrective actions needed to
address the documented performance
issues. 

Jacobson

IR 02-11, IR 02-15,
IR 2002-018, 03-
09, & weekly
performance
indicators.

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03
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SUP-19 IP95003 09/15/02 
IP95003
02.02.e

N/A

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  By reviewing
selected aspects of the employee concerns
program, ensure that employees are not
hesitant to raise safety concerns and that
safety significant concerns entered into the
employee concern program receive an
appropriate level of attention. 

Wright

IR 02-11, IR 02-18,
Residents mention
in a report, &
Mngmt & Human
Performance 3 Insp

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-20 IP95003 09/15/02 
IP95003
02.02.f

N/A

Review of Licensee Control Systems for
Identifying, Assessing, and Correcting
Performance Deficiencies:  Evaluate the
effectiveness of the organization’s use of
industry information for previously
documented performance issues. 

Phillips
Use OE section of
IR 03-09

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

SUP-21 IP95003 09/15/02 
IP95003
02.03.a

1.a
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Develop an
information base to allow the review of the
effectiveness of corrective actions by
compiling performance information from the
licensee’s corrective action program, audits,
self-assessments, licensee event reports
(LERs), and the inspection report record
(both the inspection reports and the PIM) for
the time period.

Lipa

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03

SUP-22 IP95003 09/15/02 
IP95003
02.03.a

1.b
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Develop an
information base to allow the review of the
effectiveness of corrective actions by
reviewing the compiled information from
SUP-21 and sort the issues by the key
attributes.

Lipa

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03
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SUP-23 IP95003 09/15/02 
IP02-

14/02.03.
a.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Select a system(s)
for focus using the plant specific individual
plant evaluation (IPE) and issues identified as
part of the performance information.

Farber

IR 2002-014 -
Service Water, HPI,
& 4160 V AC
Distribution
systems with
associated URIs.

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

SUP-24 IP95003 09/15/02 
IP02-

14/02.03.
a.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Perform the following
inspection requirements for each key attribute
focusing on the selected system.

Lipa

See Closure
form attached
to 5/27/03
panel minutes.

05/27/03

SUP-25 IP95003 09/15/02 
IP95003
02.03.a

4.a
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Review inspection
reports and critique findings from EP related
event response and drills. 

Riemer
PI Trend is
consistently
downward.

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-26 IP95003 09/15/02 
IP95003
02.03.a

4.b
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Review a summary
of recent EP corrective actions. 

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-27 IP95003 09/15/02 
IP95003
02.03.a

4.c
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Review licensee
analyses of corrective actions related to
specific findings and general audits where
available.  

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-28 IP95003 09/15/02 
IP95003
02.03.a

4.d
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation: Review recent
changes to the Emergency Plan (Plan)
changes.

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-29 IP95003 09/15/02 
IP95003
02.03.a

4.e
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area: 
Inspection Preparation:  Develop an
inspection plan to address concerns identified
as well as the inspection requirements.   

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-30 IP95003 09/15/02 
IP02-

14/02.03.
b.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Design:  Assess the effectiveness
of corrective actions for deficiencies involving
design. 

Falevits
IR 2002-011, IR
2002-013, IR 2002-
014, and CATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-31 IP95003 09/15/02 
IP02-

14/02.03.
b.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Design:  Select several
modification to the system for review and
determine if the system is capable of
functioning as specified by the current design
and licensing documents, regulatory
requirements, and commitments for the
facility. 

Farber
IR 2002-013 & 02-
14

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

SUP-32 IP95003 09/15/02 
IP02-

14/02.03.
b.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Design:  Determine if the system is
operated consistent with the design and
licensing documents. 

Phillips IR 02-14

Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

SUP-33 IP95003 09/15/02 
IP02-

14/02.03.
b.4

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Design:  Evaluate the interfaces
between engineering, plant operations,
maintenance, and plant support groups. 

Passehl
IR 02-13, IR 02-14,
& RATI. 

Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

SUP-34 IP95003 09/15/02 
IP95003
02.03.c.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Assess the
effectiveness of corrective actions for
deficiencies involving human performance. 

Wright
IR 02-15, 02-18, &
03-12

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04
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SUP-35 IP95003 09/15/02 
IP95003
02.03.c

2.a
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Review
specific problem areas and issues identified
by inspections to determine if concerns exist
in Organizational Practices such as pre-job
briefings, control room team work, shift
turnover, self-checking and procedural use
and adherence. 

Passehl RATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-36 IP95003 09/15/02 
IP95003
02.03.c

2.b
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Review
specific problem areas and issues identified
by inspections to determine if concerns exist
in Training and Qualifications. 

Thomas
IR 2002-009, IR
2002-012, IR 2002-
015,

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-37 IP95003 09/15/02 
IP95003
02.03.c

2.c
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Review
specific problem areas and issues identified
by inspections to determine if concerns exist
in Communications. 

Thomas IR 2002-015

Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

SUP-38 IP95003 09/15/02 
IP95003
02.03.c

2.d
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Review
specific problem areas and issues identified
by inspections to determine if concerns exist
in Control of Overtime and Fatigue. 

Thomas
Assess inspection
results

Closeout form
attached to
11/4/03 panel
mtg. minutes

11/4/03

SUP-39 IP95003 09/15/02 
IP95003
02.03.c

2.e
N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Review
specific problem areas and issues identified
by inspections to determine if concerns exist
in Human-System Interfaces including work
area design and environmental conditions. 

Thomas

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-40 IP95003 09/15/02 
IP95003
02.03.c.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Human Performance:  Conduct EP
Emergency Response Organization
Performance-Drills, in accordance with
Inspection Procedure 82001, with a sampling
of shift crews and management teams to
assess their ability to implement the
Emergency Plan. 

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-41 IP95003 09/15/02 
IP95003
02.03.d.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Procedure Quality:  Assess the
effectiveness of corrective actions for
deficiencies involving procedure quality. 

Falevits

IR 2002-008, IR
2002-009, IR 2002-
011, IR 2002-012,
& CATI (IR 03-10)

Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

SUP-42 IP95003 09/15/02 
IP02-

14/02.03.
d.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Procedure Quality:  Evaluate the
quality of procedures and as applicable,
determine the adequacy of the procedure
development and revision processes. 

Thomas
IR 02-07, IR 02-08,
IR 02-13

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-43 IP95003 09/15/02 
IP95003
02.03.d.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Procedure Quality:  Review a
sample of Emergency Plan Implementing
Procedure (EPIPs) changes against the
requirements of the Plan and corrective
action assessments. Determine if the EPIP
change process is adequate in correcting
EPIP related deficiencies and maintaining
Plan commitments in EPIP instructions. 

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-44 IP95003 09/15/02 
IP95003
02.03.e.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Equipment Performance:   Assess
the effectiveness of corrective actions for
deficiencies involving equipment
performance, including equipment designated
for increased monitoring via implementation
of the Maintenance Rule.

Falevits

IR 2002-007, IR
2002-008, IR 2002-
011, IR 2002-013,
IR 2002-014, CATI

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-45 IP95003 09/15/02 
IP02-

14/02.03.
e.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Equipment Performance: 
Determine if the licensee has effectively
implemented programs for control and
evaluation of surveillance testing, calibration,
and post-maintenance testing. 

Farber IR 2002-014

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-46 IP95003 09/15/02 
IP02-

14/02.03.
e.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Equipment Performance:  Assess
the operational performance of the selected
safety system to verify its capability of
performing the intended safety functions. 

Farber
IR 02-14, CATI,
(SW, HPI, 4160V)

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-47 IP95003 09/15/02 
IP95003
02.03.e.4

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Equipment Performance:  Review
a sample of EP related equipment and
facilities (including communications gear)
against Plan commitments. Review the
adequacy of the surveillance program to
maintain equipment and facilities. Review the
correction of deficiencies identified by the
surveillance program. 

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-48 IP95003 09/15/02 
IP95003
02.03.f.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Assess the
effectiveness of corrective actions for
deficiencies involving configuration control. 

Passehl
IR 2002-011, IR
2002-013, & RATI

Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

SUP-49 IP95003 09/15/02 
IP02-

14/02.03.
f.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Perform a
walkdown of the selected system. In addition,
if the selected system does not directly have
a containment over-pressure safety function
(such as containment spray), conduct an
additional review of such a system.
Independently verify that the selected safety
system is in proper configuration through a
system walkdown.  Review temporary
modifications to ensure proper installation in
accordance with the design information. 

Phillips
based on
research

into 02-14.

IR 02-14

Closeout form
attached to
10/14/03 panel
mtg. minutes

10/14/03

SUP-50. IP95003 09/15/02 
IP95003
02.03.f.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Determine
that the work control process uses risk
appropriately during planning and scheduling
of maintenance and surveillance testing
activities and the control of emergent work. 

Thomas

During review of
maintenance
activities
(Maintenance Rule
(a)(4))

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-51 IP95003 09/15/02 
IP95003
02.03.f.4

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Determine
whether the primary and secondary chemistry
control programs adequately control the
quality of plant process water to ensure long-
term integrity of the reactor coolant pressure
boundary. 

Riemer

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-52 IP95003 09/15/02 
IP95003
02.03.f.5

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Assess the
programs and controls (tracking systems) in
place for maintaining knowledge of the
configuration of the fission product barriers
including:   containment leakage monitoring
and tracking, containment isolation device
operability (valves, blank flanges), and
reactor coolant leak-rate calculation and
monitoring. 

Phillips
ILRT and NOP
inspection report
issuances

Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-53 IP95003 09/15/02 
IP95003
02.03.f.6

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Configuration Control:  Review the
results of the plant specific IPE relative to the
system(s) selected. Determine if the IPE is
being maintained to reflect actual system
conditions regarding system capability and
reliability. 

S.
Burgess

Closeout form
attached to
01/06/04 panel
mtg. minutes.

01/06/04

SUP-54 IP95003 09/18/02 
IP95003.
02.03.g.1

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Emergency Response
Organization Readiness: Assess the
effectiveness of corrective actions for
deficiencies involving ERO readiness. 

Riemer Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-55 IP95003 09/18/02 
IP95003.
02.03.g.2

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Emergency Response
Organization Readiness:  Verify that
adequate staffing is available on shift for
emergencies. 

Riemer Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03
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SUP-56 IP95003 09/18/02 
IP95003.
02.03.g.3

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Emergency Response
Organization Readiness:  Verify the capability
to activate and staff the emergency response
facilities and augment the response
organization within the requirements of the
licensee emergency response plan. 

Riemer Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-57 IP95003 09/18/02 
IP95003.
02.03.g.4

N/A

Assessment of Performance in the Reactor
Safety Strategic Performance Area:  Key
Attribute - Emergency Response
Organization Readiness: Verify licensee
ability to meet Emergency Plan goals for
activation by implementing Inspection
Procedure 71114.03, "Emergency Response
Organization Augmentation." If this inspection
procedure has been implemented recently,
the inspector may exercise judgement as to
the need to implement the inspection
procedure as part of the 95003 inspection
effort. If Attachment 95003.01 is being
implemented, there are additional
requirements under this key attribute to
consider. 

Riemer Closeout form
attached to
12/9/03 panel
mtg. minutes

12/09/03

SUP-58 IP95003 09/18/02 
IP95003.
02.04.a.1

N/A
Assessment of Performance in the Radiation
Safety Strategic Performance Area.

Phillips Per 95003, no
inspection required
for this strategic
area.

Closeout form
attached to
7/01/03 panel
mtg. minutes

07/01/03

SUP-59 IP95003 09/18/02 
IP95003.
02.04.a.2

N/A
Assessment of Performance in the
Safeguards Strategic Performance Area. 

Phillips Per 95003, no
inspection required
for this strategic
area.

Closeout form
attached to
7/01/03 panel
mtg. minutes

07/01/03
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SUP-60 IP95003 09/18/02 
IP95003.

02.07
N/A

Group the safety performance deficiencies
identified during the inspection by apparent
root and contributing causes. 

Closeout form
attached to
7/01/03 panel
mtg. minutes

07/01/03

SUP-61 IP95003 09/18/02
IP95003.

02.08
N/A

Compare the team’s findings with previous
performance indicator and inspection
program data to determine whether sufficient
warning was provided to identify a significant
reduction in safety. Evaluate whether the
NRC assessment process appropriately
characterized licensee performance based on
previous information. The findings from this
inspection requirement will not be contained
in the inspection report associated with this
inspection, but should be documented in a
separate report, co-addressed to the
appropriate Regional Administrator and the
Director of NRR. 

Done by LLTF Closeout form
attached to
9/16/03 panel
mtg. minutes

09/16/03

SUP-62 IP71007 02/12/03 IP71007 N/A
Perform Reactor Vessel Head Replacement
Inspection

Thomas IR2002-007,
Control Rod Drive
inspections

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

SUP-63 IP95002 9/18/02 IP95002 3.h
Complete 95002 Inspection in the Radiation
Protection strategic arena.

Slawinski IR 2003-008, RP
95002 inspection

Closeout form
attached to
6/17/03 panel
mtg. minutes

06/17/03

URI-01 IR 02-08 10/2/02 -01 2.c
Reactor Operation with Pressure Boundary
Leakage

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-02 IR 02-08 10/2/02 -02 3.f Reactor Vessel Head Boric Acid Deposits

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04
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URI-03 IR 02-08 10/2/02 -03 3.f Containment Air Cooler Boric Acid Deposits

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-04 IR 02-08 10/2/02 -04 2.c Radiation Element Filters with Rust Deposits

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-05 IR 02-08 10/2/02 -05 N/A Service Structure Modification Delay

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-06 IR 02-08 10/2/02 -06 N/A

Failure to follow the corrective action
procedure and complete a prescribed
corrective action for adverse trends in RCS
unidentified leakage

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-07 IR 02-08 10/2/02 -07 3.d
The licensee’s failure to have a boric acid
corrosion control (BACC) program procedure
appropriate to the circumstances.

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-08 IR 02-08 10/2/02 -08 3.d
Failure to implement the boric acid corrosion
control program procedure.

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-09 IR 02-08 10/2/02 -09 3.a& 4.b
Failure to implement the corrective action
program procedure

Phillips Closeout form
attached to
1/30/04 panel
mtg. minutes

01/30/04

URI-10 IR 02-08 10/2/02 -10 4.d Completeness and accuracy of information

Passehl Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04
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URI-11 IR 02-10 10/30/02 -02 2.c
Containment Isolation Closure Requirements
for RCP Seal Injection Valves MU66AD

Thomas Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

URI-12 IR 02-12 11/29/02 -01 2.c & 3.f
Potential leakage at the reactor vessel in-
core penetration tubes

Jacobson NOP/NOT test
inspection

Closeout form
attached to
12/16/03 panel
mtg. minutes

12/16/03

URI-13 IR 02-12 11/29/02 -02 2.c
Potential impact of corrosion on the ground
function of electrical conduit in containment

Falevits CATI Closeout form
attached to
10/09/03 panel
mtg. minutes

10/09/03

URI-14 IR 02-12 11/29/02 -03 3.a & 4.d
Potential failure to follow the procedure for
Raychem splice removal on electrical cables

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-15 IR 02-14 02/26/03 -01c 2.d
Failure to perform comprehensive Moderate
Energy Line Break analysis

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-16 IR 02-14 02/26/03 -01d 2.d Lifting of Service Water Relief Valves

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-17 IR-02-14 02/26/03 -01e 2.d
Inadequate SW pump room temperature
analysis

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-18 IR 02-14 02/26/03 -01f 2.d
Inadequate Service Water pump room steam
line break analysis

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04



Attachment 3 RESTART ACTION MATRIX 

RAM# Source Date Issue No.
Restart

Checklist
Item

Issue Contact Plan
Closure

Reference
Closure

Date

Rev. 15 Page 50 of 53 February 23, 2004

URI-19 IR 02-14 02/26/03 -01g 2.d Inadequate cable ampacity analysis

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-20 IR 02-14 02/26/03 -01h 2.d
Inadequate flooding protection for the SW
pump house

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-21 IR 02-14 02/26/03 -01j 2.d
Poor quality calculation for 90 percent
undervoltage relays.

Falevits CATI determined
issue not ready for
closure.

Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-22 IR 02-14 02/26/03 -01l 2.d

Inadequate calculations for control room
operator dose (GDC-19) and offsite dose (10
CFR Part 100) related to HPI pump minimum
flow valves

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-23 IR 02-14 02/26/03 -01m 2.d Other GDC-19 and 10 CFR Part 100 issues

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-24 IR 02-14 02/26/03 -01n 2.e
Requests for Issues:  HPI Pump Operation
Under Long Term Minimum Flow (also LER-
12 & C-43)

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-25 IR 02-14 02/26/03 -01o 5.b
Requests for Issues: Some small break
LOCA sizes not analyzed

Falevits CATI determined
issue not ready for
closure.

Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

URI-26 IR 02-14 02/26/03 -01p 5.b Inadequate SW flow analysis

Falevits CATI Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04
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URI-27 IR 02-14 02/26/03 -01q 5.b Inadequate SW thermal analysis

Falevits CATI Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

URI-28 IR 02-14 02/26/03 -01r 5.b Inadequate UHS inventory analysis

Jacobson Closeout form
attached to
02/20/04 panel
mtg. minutes

02/20/04

URI-29 IR 02-14 02/26/03 -01s 5.b
No Valid Service Water Pump Net Positive
Suction Head Analysis

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-30 IR 02-14 02/26/03 -01t 5.b SW source temperature analysis for AFW

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-31 IR 02-14 02/26/03 -01u 5.b Inadequate short circuit calculations

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-32 IR 02-14 02/26/03 -02b 5.b Inadequate SW system flow balance testing

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-33 IR 02-14 02/26/03 -03a 5.b
Inappropriate SW pump curve allowable
degradation

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-34 IR 02-14 02/26/03 -03b 5.b Repetitive failures of SW relief valves

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04
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URI-35 IR 02-14 02/26/03 -03c 5.b
Non-Conservative Differences in UHS
Temperature Measurements

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-36 IR 02-14 02/26/03 -03e 5.b
Non-Conservative containment air cooler
mechanical stress analysis

Falevits CATI Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-37 IR 02-14 02/26/03 -05 5.b
Question regarding the definition of a passive
failure.

Falevits CATI Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04

URI-38 IR 02-14 02/26/03 -06 5.b
Question regarding licensee compliance with
code relief valve requirements.

Holmberg Closeout form
attached to
02/12/04 panel
mtg. minutes

02/12/04

URI-39 IR 02-16 01/07/03 White-1 3.h
Failure to adequately evaluate radiological
hazards

Slawinski RP Special
Inspection

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

URI-40 IR 02-16 01/07/03 White-2 3.h
Failure to obtain timely and suitable
measurements

Slawinski RP Special
Inspection

Closeout form
attached to
7/15/03 panel
mtg. minutes

07/15/03

URI-41 IR 02-17 12/09/02 FIN N/A

Inappropriate Licensee Notification of NRC
Inspector Activity & failure of licensee
personnel to enforce an obvious OSHA
safety deficiency.

Thomas Closeout form
attached to
5/27/03 panel
mtg. minutes

05/27/03

URI-42 IR 02-17 12/09/02 FIN-03 3.a & 4.b

Inadequate Implementation of the Corrective
Action Process Which Led to Not Identifying
a Potentially Reportable Issue regarding the
containment air coolers.

Falevits CATI Closeout form
attached to
02/13/04 panel
mtg. minutes

02/13/04
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URI-43 IR 02-19 01/31/03 -01 5.b
Final Evaluation of Apparent Cause
Evaluation for LER 50-346/2002-006-00. 
See also CR 02-5590 [EDG Exhaust].

Falevits CATI Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-44 IR 03-15 07/30/03 -04
Potential Inability for HPI Pumps to Perform
Safety Related Function (see LER 03-02)

Jacobson Closeout form
attached to
02/18/04 panel
mtg. minutes

02/18/04

URI-45 IR 03-15 07/30/03 -05 Yellow

Failure to Effectively Implement Corrective
Actions for Design Control Issues Related to
Deficient Containment Coatings, Uncontrolled
Fibrous Material and Other Debris (see LER-
02-05)

Passehl Closeout form
attached to
1/26/04 panel
mtg. minutes

01/26/04


